Transportation

November 24, 2015

Contract No.: C203364

WBS Element No.: 38534.3.FD1
TIP No.: B-4762

F.A. No.: BRZ-1407(5)

County: Haywood

"Bridge No. 72 over Jonathan Creek on SR 1407"
Contractor: NHM Constructors, LLC

MEMORANDUM TO: Mr. E. A. Green, P. E.
Division Engineer

FROM: Mr. R. A. Hancock, P. E. DpouSigned by:
State Construction Engineer @A Mool / o
0F2A655AC4F34C5...
SUBJECT: Final Acceptance of Project

A final inspection of the above reference project was held on October 6, 2015.

Mr. A. C. Cochran, Bridge Construction Engineer, has advised that all work on the
project has been completed. This will be your authority to accept it and take it over for
maintenance as of October 6, 2015.

The twelve-month guarantee for this project began when the project was partially
accepted on June 16, 2015 and ends June 16, 2016.

This completes the entire project.
mof

CC: Mr. J. F. Sullivan, IlI, P. E.
Mr. J. M. Bishop, P. E.
Mr. J. L. Woodard, P. E.
Mr. T. K. Koch, P. E.
NHM Constructors, LLC

~——*Nothing Compares”__
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